Grantee: Hamilton City, OH
Grant: B-08-MN-39-0009
January 1, 2012 thru March 31, 2012 Performance Report
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Grant Number: Obligation Date:
B-08-MN-39-0009

Grantee Name: Contract End Date:
Hamilton City, OH 03/23/2013

Grant Amount: Grant Status:
$2,385,315.00 Active

Estimated PI/RL Funds:
$15,730.94

Total Budget:
$2,401,045.94
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The City will concentrate its
efforts in the following Immi areas. Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second
Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06),
Bonnacker-Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Distribution and and Uses of Funds:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities: Acquisiton -$400,000
Clearance/Demolition - $450,000 Rehabilitation/Reconstruction and New Construction $759,000 Funding Mechanisms for Purchase -
$430,000 Public Facilities/Improvements - $131,000 Administration - $215,315 The city will also make sure at least 25% of the funds and their

associated activities benefit residents that are at or below 50% of AMI.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

This Report Period
N/A

$0.00
$0.00
$79,219.27

To Date
$2,386,776.88

$2,386,045.94
$2,385,315.00
$2,058,014.13
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Program Funds Drawdown $79,219.27

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $79,219.27
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Progress in the months of January - March 2012

$357,797.25
$238,531.50

$2,058,014.13
$0.00
$0.00
$2,052,429.13
$0.00

Target
$596,328.75

To Date
0.00%
0.00%
$0.00
$0.00

$172,245.99
$172,245.99

Actual
$710,538.75

The five (5) rehabilitated single-family housing units have been transfered to Neighborhood Housing Services of

Hamilton (NHSH). Two (2) homes have been sold to income eligible households.

Construction drawings and plans for new construction of 1 duplex, 2 rental housing units on Garden Ave for very-low

income individiuals/families are complete and bid documents underway.

NHSH Property Management and Marketing of NSP acquired properties continue.

Project Summary

Project #, Project Title

Program Funds

Drawdown
9999, Restricted Balance $0.00
NSP1-1, Purchase and Rehab - Acquisition $336.83
NSP2-1, Demolish Blighted Structures $69.27
NSP3-1, Redevelopment - Rehab/Reconstruction $35,636.25
NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $0.00
NSP3-3, Redevelopment - New Construction NHSH Harmon Ave - $39,156.92

This Report Period

To Date

Project Funds

Budgeted

$0.00

$417,791.66
$550,277.35
$394,461.25

$5,538.75

$435,000.00

Program Funds

Drawdown

$0.00
$415,479.47
$534,959.71
$393,331.51
$5,538.75
$388,899.41
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NSP3-4, Redevelopment - New Construction NHSH and Habitat -
NSP3-5, Redevelop Properties -Housing Counseling

NSP4-1, Financing Mechanisms

NSP4-2, Financing Mechanisms - 25% set aside

NSP5-1, Redevlopment - Public Facilities and Improvments
NSP6-1, Administration

NSP7-1, Land Holding

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$4,020.00

$270,000.00
$5,000.00
$0.00

$0.00
$50,000.00
$172,245.99
$85,000.00

$63,462.29
$1,000.00
$0.00

$0.00
$50,000.00
$172,245.99
$33,097.00
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Activities

Grantee Activity Number: 01/1
Activity Title: Acquisition of Foreclosed and Abandoned
Properties

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP1-1 Purchase and Rehab - Acquisition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $417,791.66

Total Budget $0.00 $417,791.66

Total Obligated $0.00 $417,791.66

Total Funds Drawdown $336.83 $415,479.47
Program Funds Drawdown $336.83 $415,479.47
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $336.83 $415,479.47

City of Hamilton $336.83 $415,479.47
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.

Transfered $5,000.00 to activty 03/3 New Construction per approved program amendment dated 4/28/10 EOR2010-4-30.
Transfered $35,000.00 from activity 04/1 Funding Mechanism per approved program amendment dated 7/28/10 EOR2010-7-64
to further acquisitions and projects costs associated with these properties.

Transfered $21,768.51 from activity 06/1 Administration per approved program amendments dated 8/25/10 EOR2010-8-79 and
9/8/10 EOR2010-9-80 to further acquistions and project costs associated with properties.

Transfered $28,000.00 to activty 02/1 Clearance and Demolition and $8,049.24 to 03/1 Rehabilitation per approved program
amendment dated 11/10/10 EOR2010-11-95. Correction 4/29/11 should have tranfered $22,000.00 to activity 02/1 instead of
$28,000.00.

Trnasfered $3,927.61 to activity 02/1 Clearance and Demolition per approved program amendment dated 4/13/11 EOR2011-4-
24,

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)
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Activity Progress Narrative:

There were no properties acquired during this reporting period.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
28/8

Cumulative Actual Total / Expected
Total
0/8

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 02/1

Activity Title: Clearance & Demolition of Blighted Structures

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP2-1 Demolish Blighted Structures

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $550,277.35

Total Budget $0.00 $550,277.35

Total Obligated $0.00 $550,277.35

Total Funds Drawdown $69.27 $534,959.71
Program Funds Drawdown $69.27 $534,959.71
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $69.27 $534,959.71

City of Hamilton $69.27 $534,959.71
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been
determined to have a blighted effect and foreclosed and/or abandoned single family properties that would require more funds to
rehabilitate than to demolish and reconstruct in order to stabilize and improve targeted neghborhoods.

Transfered $15,000.00 to activity 03/1 Rehab/Reconstruction per approved progam amendment dated 4/28/10 EOR2010-4-30.
Transfered $104,500.00 from various activities per approved program amendment dated 6/23/10 EOR2010-6-46.

Transferer $28,000.00 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
Correction 4/29/11 should have been $22,000.00

Transfered $30,000.00 from activity 04/1 Funding Mechanisms per approved amendment dated 7/28/10 EOR2010-7-64 for
project delivery costs associated wtih demolition of blighted and nuisance properties.

Transfered $15,000.00 from activity 03/1 Rehabilitation per approved amendment dated 9/8/10 EOR2010-9-80 for demolition
costs associated with blighted and nuisance properties.

Transferred $3,977.35 various activities per approved amendment dated 4/13/11 EOR2011-4-24 for demolition and related
project costs.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

No demolitions occured during this reporting period. Fifty-seven (57) blighted, vacant structures have been demolished with
NSP funds stabilizing neighborhoods.
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Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Businesses 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/25

0/1

Cumulative Actual Total / Expected
Total
57125

57/25

Amount
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Grantee Activity Number: 03/1

Activity Title: Rehab/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP3-1 Redevelopment - Rehab/Reconstruction

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $394,461.25

Total Budget $0.00 $394,461.25

Total Obligated $0.00 $394,461.25

Total Funds Drawdown $35,636.25 $393,331.51
Program Funds Drawdown $35,636.25 $393,331.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $35,636.25 $393,331.51

City of Hamilton $35,636.25 $393,331.51
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions and associated project costs.

13 Gordon Ave, 614 S. 4th St., 1069 Hayes, 135 Grant Circle and 11 Mavern.

Transfered $2,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
Transfered $50,000 from activity 04/1 Funding Mechanism and 07/1 Land Holding per approved program amendment dated
7/28/10 EOR2010-7-64 for rehab costs associated with 135 Grant Circle and project delivery costs.

Transfered $15,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 9/8/10 EOR2010-9-80.
Transfered $8,049.24 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
Transferred $49.24 to activity 02/1 Clearance/Demolition per approved program amendment dated 4/13/11 EOR2001-4-24.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Five (5) properties rehabilitated and transfered to NHSH to be sold to income qualified individuals/families.
1069 Hayes Avenue was sold to an income-eligilbe (50%) household
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1
Activity Locations
Address City County
1069 Hayes Ave Hamilton

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 1/5 2/5 100.00
1/0 1/5 2/5 100.00
State Zip Status / Accept
Ohio 45015- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP3-3

Projected Start Date:
03/19/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

03/3
NHSH New Construction Harmon Ave four units

Activity Status:

Under Way

Project Title:

Redevelopment - New Construction NHSH Harmon Ave -
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:
Neighborhood Housing Services of Hamilton

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $435,000.00
Total Budget $0.00 $435,000.00
Total Obligated $0.00 $435,000.00
Total Funds Drawdown $39,156.92 $388,899.41
Program Funds Drawdown $39,156.92 $388,899.41
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $39,156.92 $388,899.41
Neighborhood Housing Services of Hamilton $39,156.92 $388,899.41
Match Contributed $0.00 $0.00

Activity Description:

24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.
Amendment to budget per approved program amendment dated 4/29/10 EOR2010-4-30. Funds provided to NHSH toward the
construction on Harmon Avenue of one (1) structure with four (4) units containing two (2) bedrooms each of affordable rental
housing for very low-income eligible individuals and families whose income do not exceed 50% of area median.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Final payment to contractor made during this reporting period. Project is 100% complete.
Renter and accomplishment data reported previous reporting period.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/4

4/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/4 0/0 4/4 100.00
4/4 0/0 4/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP3-4

Projected Start Date:
03/19/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

03/4

NHSH New Construction of Rental Housing

Neighborhood Housing Services of Hamilton

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Redevelopment - New Construction NHSH and Habitat -
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:
Neighborhood Housing Services of Hamilton

Jan 1 thru Mar 31, 2012 To Date
N/A $210,000.00
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $3,462.29
$0.00 $3,462.29
$0.00 $0.00

$0.00 $0.00

$0.00 $3,462.29
$0.00 $3,462.29
$0.00 $0.00

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to

serve persons at or below 50% AMI.

Amendment to activity for new construction of 1 duplex, 2 rental housing units on S. 2nd and Minster Street with Neighborhood
Housing Services of Hamilton (NHSH) to serve persons at or below 50% AMI. Site location changed to Garden Avenue, this

site was determined to be more feasible for new construction.
Transfered $10,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Construction drawings and plans for 1 duplex, 2 rental housing units on Garden Ave for very-low income individuals/families are

complete and bid documents underway.

Accomplishments Performance Measures

This Report Period

Total

13
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Renter Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03/5

Activity Title: Homebuyer Counseling

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP3-5

Projected Start Date:

03/19/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hamilton

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Redevelop Properties -Housing Counseling
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hamilton

Jan 1 thru Mar 31, 2012 To Date
N/A $5,000.00
$0.00 $5,000.00
$0.00 $5,000.00
$0.00 $1,000.00
$0.00 $1,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer

counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Nothing to report during this reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/5 0
0/0 0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP3-4

Projected Start Date:
03/19/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

03/6

TriState Habitat for Humanity New Construction

Activity Status:
Completed
Project Title:

Redevelopment - New Construction NHSH and Habitat -
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:
TriState Habitat for Humanity

Jan 1 thru Mar 31, 2012 To Date
N/A $60,000.00
$0.00 $60,000.00
$0.00 $60,000.00
$0.00 $60,000.00
$0.00 $60,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $60,000.00
$0.00 $0.00

24 CFR 570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to

serve persons at or below 50% AMI.

Amendment to action plan for new construction of 1 residential unit for homebuyer on 1140 Azel Avenue with TriState Habitat
for Humanity to serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period

Total
0

17

Cumulative Actual Total / Expected

Total
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
171 0/0 171 100.00
171 0/0 11 100.00

Amount
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Grantee Activity Number: 07/1

Activity Title: Land Bank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

NSP7-1 Land Holding

Projected Start Date: Projected End Date:

03/19/2009 03/01/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Neighborhood Housing Services of Hamilton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $85,730.94

Total Budget $0.00 $85,730.94

Total Obligated $0.00 $85,000.00

Total Funds Drawdown $4,020.00 $33,097.00
Program Funds Drawdown $4,020.00 $33,097.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,020.00 $28,512.00

Neighborhood Housing Services of Hamilton $4,020.00 $28,512.00
Match Contributed $0.00 $0.00

Activity Description:

24 CFR 570.201 (a) Acquistion, (b) Disposition. The City of Hamilton planned to work with Neighborhood Housing Services of
Hamilton (NHSH) to establish and operate a land bank for foreclosed homes and residential properties. It has since been
decided that a long term property management agreement method will be used.

Transfered $80,000.00 to activity 05/1 Construction/reconstruction of streets per approved program amendment dated 4/28/10
EOR2010-4-18 and $50,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10
EOR2010-6-46.

Transfered $15,000.00 to activity 01/1 Acquisition per approved program amendment dated 7/28/10 EOR2010-7-64.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:
Management and marketing of NSP acquired properties by NHSH continue. Two sales were approved by City Council and
have closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Program Income

Total Other Funding Sources

0/5

Cumulative Actual Total / Expected
Total
0/5

Amount

$730.94

$730.94
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